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5/13/2005 
Dates subject to change due to vendor software deliveries 

FY 2005 CFS Software Delivery Planned Promotions: 
• 05-A:  October Standard Maintenance Delivery (V2.8) 

o Delivery Date:  10/21/04 

• 05-B:  December Standard Maintenance Delivery (V2.9) 

o Delivery Date:  12/15/04 

o Expected Promotion:  5/7/05 

• 05-C:  CCR Enhancements for Phases I and II 

o Delivery Date:  12/21/04 

o Expected Promotion:  5/7/05 

• 05-D:  CCR-VMS API Changes to CFS (Phase I and II) 

o Delivery Date:  2/15/05 

o Expected Promotion:  5/7/05 

• 05-E:  February Standard Maintenance Delivery (V2.11) 

o Delivery Date:  2/15/05 

o Expected Promotion:  5/7/05 

• 05-F:  SF-224 Delivery & Related 224 ARs (V2.12) 

o Delivery Date:  3/2/05 

o Expected Promotion:  5/7/05 

• 05-G:  CSTARS Obligation & Requisition Interface (V2.13) 

o Delivery Date:  3/2/05 

o Expected Promotion:  6/4/05 

• 05-H:  Prior Year Adjustment Phase II (V2.14) 

o Delivery Date:  3/31/05 

o Expected Promotion:  7/21/05 

• 05-I:  April Standard Maintenance Delivery (V2.15) 

o Delivery Date:  4/15/05 

o Expected Promotion:  7/21/05 

• 05-J:  Reimbursable Module Enhancements Phase II (Maintenance Releases) 

o Delivery Date:  See June and August Standard Maintenance Release Schedules 

o Expected Promotion:  See June and August Standard Maintenance Release Schedules 

• 05-K:  Trial Enhancement Phase I (V2.16) 

o Delivery Date:  TBD (Expected June 1 2005) 

o Expected Promotion:  7/21/05 

2005 System Availability and SW Promotions_HW Upgrades_Schedule V1.2.doc 2



5/13/2005 
Dates subject to change due to vendor software deliveries 

• 05-L:  Budget Enhancement Phase I (V2.17) 

o Delivery Date:  TBD (Expected June 1 2005) 

o Expected Promotion:  8/6/05 

• 05-M:  June Standard Maintenance Delivery (Version TBD) 

o Delivery Date:  TBD (Expected June 15 2005) 

o Expected Promotion:  8/6/05 

• 05-N:  August Standard Maintenance Delivery (Version TBD) 

o Delivery Date:  TBD (Expected August 15 2005) 

o Expected Promotion:  11/5/05 

• 05-O:  CCR Enhancements for Phase III (Version TBD) 

o Delivery Date:  TBD (Expected September 2005) 

o Expected Promotion:  11/5/05 

 

FUTURE DELIVERIES TBD: 
• XX-X:  Mass Reclassification (Version TBD) 

o Delivery Date:  TBD (Expected October 2005) 

o Expected Promotion:  TBD 

• XX-X:  E-Travel (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  CRS Performance Measures (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  CRS Priorities (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancements Phase III (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancement of WIP (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 
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NOTES: 
 
• “SW-Prod” = Software Promotions & Software Upgrades for Production 

o Production unavailable to users 
 
• “SW-DW” = Software Promotions & Software Upgrades for Production Data Warehouse 

o Production Data Warehouse unavailable to users 
 
• “HW Upgrades” = Hardware Upgrades 

o Production and Production Data Warehouse unavailable to users 
 
 

January 2005 Schedule 
 

  Sunday                         Monday            Tuesday      Wednesday         Thursday            Friday            Saturday 
      1 

 
2 3 4 5 6 7 8 

 

9 10 11 12 13 14 15 
SW-Prod & 

SW-DW 

16 
SW-Prod & 

SW-DW 

HDAY-17 18 19 20 21 22 
 

23 24 25 26 27 28 29 
 

30 31      
 

 
 

February 2005 Schedule  
 

   Sunday                        Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 
  1 2 3 4 5 

 
6 7 8 9 10 11 12 

 
13 14 15 16 17 18 19 

 
20 HDAY-21 22 23 24 25 26 

 
27 28      
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March 2005 Schedule 
 

    Sunday                        Monday          Tuesday         Wednesday        Thursday            Friday            Saturday 
  1 2 3 4 5 

 
6 7 8 9 10 11 12 

 

13 14 15 16 17 18 19 
SW-Prod & 

SW-DW 

20 
SW-Prod & 

SW-DW 

21 22 23 24 25 26 
 

27 28 29 30 31   
 

 
 

April 2005 Schedule 
 

   Sunday                       Monday            Tuesday        Wednesday         Thursday            Friday            Saturday 
     1 2 

 
3 4 5 6 7 8 9 

 

10 11 12 13 14 15 16 
SW-DW 

17 
SW-DW 

18 19 20 21 22 23 
 

24 25 26 27 28 29 30 
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May 2005 Schedule 
 

   Sunday                       Monday            Tuesday         Wednesday        Thursday            Friday            Saturday 

1 2 3 4 5 6 7 
SW-Prod & 

SW-DW 
Code 05-B/C/D/E/F 

Mother’s Day-8 
SW-Prod & 

SW-DW 
Code 05-B/C/D/E/F 

9 10 11 12 13 14 
 

15 16 17 18 19 20 21 
 

22 23 24 25 26 27 28 
 

29 HDAY-30 31     
 

 

June 2005 Schedule 
 

   Sunday                        Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 

   1 2 3 4 
SW-Prod & 

SW-DW 
Code 05-G 

5 
SW-Prod & 

SW-DW 
Code 05-G 

6 7 8 9 10 11 
System Unavailable 
& reserved for ITC 

12 
System 

Unavailable & 
reserved for ITC 

13 14 15 16 
HW 

Upgrades 
@ 9:00 PM 

EST 

17 
HW 

Upgrades 

18 
HW Upgrades 

Father’s Day-19 
HW Upgrades 

20 21 22 23 24 25 

26 27 28 29 30   
 

 
June 11 & 12 2005 Weekend – ITC to create back-ups prior to Hardware Upgrades & system 
must be available for them to complete this task 
 
June NOTE:  After June 16 thru June 19 Hardware Upgrade, COPY of production needed 
 

July 2005 Schedule 
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    Sunday                        Monday           Tuesday       Wednesday         Thursday            Friday            Saturday 

     1 2 
 

3 HDAY-4 5 6 7 8 9 
 

10 11 12 13 14 
HW 

Upgrades 
@ 11:00 
PM EST 

15 
HW 

Upgrades 

16 
HW Upgrades 

 

17 
HW Upgrades 

18 19 20 21 
SW-Prod 

& 
SW-DW @ 

9:00 PM 
EST 

Code 05-
H/I/J/K 

22 
SW-Prod 

& 
SW-DW 
Code 05-

H/I/J/K 

23 
SW-DW 

Re-build Trial 

24 
SW-DW 

Re-build Trial 

25 
Tentative 
SW-DW 
Re-build 

Trial 

26 
Tentative 
SW-DW 
Re-build 

Trial 

27 28 29 30 
Tentative 

SW-DW @ 4:00 PM 
EST 

31 
Tentative 
SW-DW 
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August 2005 Schedule 
 

    Sunday                       Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 

 1 2 3 4 
SW-Prod 

& 
SW-DW @ 

9:00 PM 
EST 

Code 05-
L/M 

5 
SW-Prod 

& 
SW-DW 
Code 05-

L/M 

6 
SW-Prod & 

SW-DW 
Code 05-L/M 

7 
SW-Prod & 

SW-DW 
Code 05-L/M 

8 9 10 11 
Tentative – 

Backup 
Weekend 
(If 8/4 is 
missed) 

SW-Prod 
& 

SW-DW @ 
9:00 PM 

EST 
Code 05-

L/M 

12 
Tentative – 

Backup 
Weekend 
(If 8/5 is 
missed) 

SW-Prod 
& 

SW-DW 
Code 05-

L/M 

13 
Tentative – Backup 
Weekend (If 8/6 is 

missed) 
SW-Prod & 

SW-DW 
Code 05-L/M 

14 
Tentative – Backup 
Weekend (If 8/7 is 

missed) 
SW-Prod & 

SW-DW 
Code 05-L/M 

15 16 17 18 
Tentative – 
Emergency 

Weekend 
(If 8/4 & 

8/11  is 
missed) 

SW-Prod 
& 

SW-DW @ 
9:00 PM 

EST 
Code 05-

L/M & 
Emergency 

DW Code 
for YE 

19 
Tentative – 
Emergency 

Weekend 
(If 8/5 & 

8/12  is 
missed) 

SW-Prod 
& 

SW-DW 
Code 05-

L/M & 
Emergency 

DW Code 
for YE 

20 
Tentative – 

Emergency Weekend 
SW-Prod & 

SW-DW 
Code 05-L/M & 

Emergency DW Code 
for YE 

21 
Tentative – 
Emergency 

Weekend 
SW-Prod & 

SW-DW 
Code 05-L/M & 
Emergency DW 

Code for YE 

22 23 24 25 26 27 
 

28 29 30 31    
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September 2005 Schedule 
 

    Sunday                        Monday          Tuesday         Wednesday        Thursday            Friday            Saturday 
    1 2 3 

 
4 HDAY-5 6 7 8 9 10 

 
11 12 13 14 15 16 17 

 
18 19 20 21 22 23 24 

 
25 26 27 28 29 30  

 
 
 

October 2005 Schedule 
 

    Sunday                      Monday           Tuesday         Wednesday        Thursday            Friday            Saturday 
      1 

 
2 3 4 5 6 7 8 

 
9 HDAY-10 11 12 13 14 15 

 
16 17 18 19 20 21 22 

 
23 24 25 26 27 28 29 

 
30 31      

 
 
October NOTE:  An October weekend may be required for SW promotions of code, subject to 
software deliveries and DOC initiatives. 
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November 2005 Schedule 
 

    Sunday                         Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 

  1 2 3 4 5 
SW-Prod & 

SW-DW 
Code 05-N/O 

6 
SW-Prod & 

SW-DW 
Code 05-N/O 

7 8 9 10 HDAY-11 12 
 

13 14 15 16 17 18 19 
TBD 

20 
TBD 

21 22 23 HDAY-24 25 26 
 

27 28 29 30    
 

 
 

December 2005 Schedule 
 

    Sunday                        Monday          Tuesday         Wednesday       Thursday            Friday            Saturday 
    1 2 3 

 

4 5 6 7 8 9 10 
TBD 

11 
TBD 

12 13 14 15 16 17 
TBD 

18 
TBD 

19 20 21 22 23 24 
 

25 HDAY-26 27 28 29 30 31 
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